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Project Phases Evaluation Definition Execution Operations

Decisions Decision to Continue Decision to Execute Decision to start Operations

Location Selection Approval

Main Contracts ITT Award Excersice option to execute

Verification & Certification RA RA RA

Design Concept studies FEED Detail design

Procurement

Systems Delivery Install. MC & Comm.

Construction Structure

Transport & Installation

Commissioning

Operations Test cycle 1 Test cycle 2 Normal ops.

Utviklingskonsesjon Tildeling FDIR lokasjon aksept Godkjent lokasjon 9 år Konvertering

Målkriterier
Prosjektplan
Risikovurdering
Informasjonsdeling Etablere platform (oppdatert hjemmeside)

Fakta om Prosjektet Etablere Fakta-ark Oppdatere Oppdatere

Designverifikasjon AiP Etablere  Regulativt Rammeverk Verifikasjonskontrakt Sertifisering

Erfaringsdeling Lage presentasjon for å dele utfordringer knyttet til design og ny teknologi / holde presentasjoner

Endringer i konseptet Rapport som beskriver endringer i design som avviker fra tilsagnet

Konstruksjon og dokumentasjon 3. part bekreftelse   for bygging og testing As built dokumentasjon

Produktsertifiseringsbevis / Produktsertifikat

4 Transport og installasjon Godkjent plan / aksept fra assurandør

Funksjonstesting av anlegget Funksjonstestrapport

Brukerhåndbok

6 Anleggssertifikat Anleggssertifikat

7 Måleprogram Program  for dokumentasjon av Test  drift 1 Program  for dokumentasjon av Test  drift 2

8 Fullskala test  Midtveisrapport Rapport Midt Rapport

9 Evaluering Sluttrapport
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